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 Project Status Summary Report  
 No. of CSA Under Projects Baseline Current Expenditur 
 Project Acre Execute Const. Complete Deauth. Estimate Estimate To  

Basin All Basins in State 
  Priority  Cons  1 0 1 1 1 0 $238,871 $191,807 $191,807 
  Priority  10 1 0 0 0 0 0 $528,894 $528,894 $0 
  Basin  2 0 1 1 1 0 $767,765 $720,701 $191,807 
 Total 

Basin Atchafalaya 
  Priority  2 2 3,792 2 2 2 0 $5,043,867 $10,109,926 $8,437,749 
  Priority  9 1 589 1 0 0 0 $1,484,633 $1,855,792 $681 
  Basin  3 4,381 3 2 2 0 $6,528,500 $11,965,718 $8,438,430 
 Total 

Basin Barataria 
  Priority  1 3 2,497 3 3 2 0 $9,960,769 $9,568,996 $7,171,239 
  Priority  2 1 510 1 1 0 0 $3,398,867 $12,460,790 $2,387,219 
  Priority  3 3 1,087 3 1 1 1 $4,160,823 $6,632,106 $2,588,139 
  Priority  4 2 969 2 1 1 0 $4,611,094 $6,063,354 $2,194,457 
  Priority  5 2 1,752 2 0 0 0 $17,212,815 $17,195,423 $623,995 
  Priority  6 1 217 1 1 0 0 $5,019,900 $6,979,159 $355,977 
  Priority  7 2 1,431 2 1 0 0 $18,443,924 $18,326,085 $469,203 
  Priority  9 3 882 3 0 0 0 $4,048,282 $4,896,204 $92,503 
  Priority  10 2 8,891 0 0 0 0 $4,901,948 $4,901,948 $0 
  Basin  19 18,236 17 8 4 1 $71,758,422 $87,024,065 $15,882,732 
 Total 
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Basin Breton Sound 
  Priority  2 1 802 1 0 0 0 $2,522,199 $4,536,000 $445,939 
  Priority  3 1 0 1 0 0 1 $756,134 $32,862 $32,862 
  Priority  4 1 0 0 0 0 1 $2,468,908 $64,442 $64,497 
  Priority  8 1 339 0 0 0 0 $2,500,239 $2,500,239 $7,134 
  Priority  10 2 2,740 0 0 0 0 $1,518,476 $1,609,294 $0 
  Basin  6 3,881 2 0 0 2 $9,765,956 $8,742,837 $550,432 
 Total 

Basin Calcasieu/Sabine 
  Priority  4 1 1,203 1 1 1 0 $2,223,518 $2,664,613 $1,760,487 
  Priority  9 1 540 1 0 0 0 $799,823 $799,823 $55,831 
  Priority  10 1 393 0 0 0 0 $1,425,447 $1,768,154 $0 
  Basin  3 2,136 2 1 1 0 $4,448,788 $5,232,590 $1,816,318 
 Total 
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Basin Calcasieu 
  Priority  1 3 6,407 3 3 3 0 $5,770,187 $2,866,830 $2,124,903 
  Priority  2 4 3,019 4 3 3 0 $8,568,462 $11,360,985 $5,899,802 
  Priority  3 2 3,555 2 2 1 0 $8,301,380 $8,203,072 $3,467,767 
  Priority  4 2 0 2 1 1 0 $670,284 $747,272 $427,251 
  Priority  5 1 247 1 1 1 0 $4,800,000 $5,010,762 $2,426,389 
  Priority  6 1 3,594 1 0 0 0 $6,316,800 $6,382,511 $391,358 
  Priority  8 1 993 1 0 0 0 $5,920,248 $4,211,434 $340,855 
  Priority  9 1 83 1 0 0 0 $3,742,451 $1,612,799 $55,282 
  Basin  15 17,898 15 10 9 0 $44,089,812 $40,395,665 $15,133,607 
 Total 

Basin Coastal Basins 
  Priority  6 1 0 1 1 0 0 $2,140,000 $2,140,000 $346,605 
  Basin  1 0 1 1 0 0 $2,140,000 $2,140,000 $346,605 
 Total 

Basin Miss. River Delta 
  Priority  1 1 9,831 0 0 0 0 $8,517,066 $22,020,409 $918,944 
  Priority  3 2 936 1 1 1 1 $3,666,187 $1,022,577 $685,735 
  Priority  4 1 0 1 0 0 1 $300,000 $53,729 $53,729 
  Priority  6 2 2,386 1 1 0 0 $7,073,934 $6,332,653 $474,865 
  Priority  10 1 5,828 0 0 0 0 $1,076,328 $1,076,328 $0 
  Basin  7 18,981 3 2 1 2 $20,633,515 $30,505,696 $2,133,274 
 Total 
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Basin Mermentau 
  Priority  1 2 247 2 2 2 1 $1,368,671 $1,492,890 $1,087,025 
  Priority  2 1 1,593 1 1 1 0 $2,770,093 $2,949,276 $1,656,406 
  Priority  3 1 0 1 1 1 1 $126,062 $108,803 $108,561 
  Priority  5 1 511 1 1 1 0 $3,998,919 $2,543,467 $1,963,287 
  Priority  7 1 442 1 0 0 0 $2,185,900 $2,223,353 $53,040 
  Priority  8 1 378 1 0 0 0 $1,526,136 $1,526,136 $45,514 
  Priority  9 2 440 2 0 0 0 $1,852,416 $1,852,416 $40,444 
  Priority  10 2 1,133 0 0 0 0 $2,457,729 $3,063,323 $0 
  Basin  11 4,744 9 5 5 2 $16,285,926 $15,759,664 $4,954,279 
 Total 

Basin Pontchartrain 
  Priority  1 2 1,753 2 2 2 0 $6,119,009 $5,280,909 $4,684,177 
  Priority  2 2 2,320 2 2 2 0 $4,500,424 $4,568,508 $1,827,661 
  Priority  3 3 755 3 2 1 1 $2,683,636 $1,011,708 $815,330 
  Priority  4 1 0 0 0 0 1 $5,018,968 $38,920 $38,920 
  Priority  5 1 75 1 0 0 0 $2,555,029 $2,257,970 $374,257 
  Priority  8 2 576 2 0 0 0 $5,475,065 $6,318,163 $41,888 
  Priority  9 3 886 2 0 0 0 $11,082,723 $12,953,905 $24,489 
  Priority  10 1 229 0 0 0 0 $527,120 $527,120 $0 
  Basin  15 6,594 12 6 5 2 $37,961,974 $32,957,203 $7,806,723 
 Total 
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Basin Teche / Vermilion 
  Priority  1 1 65 1 1 1 0 $1,526,000 $2,046,940 $1,772,658 
  Priority  2 1 378 1 1 1 0 $1,008,634 $1,012,691 $801,414 
  Priority  3 1 2,223 1 1 1 0 $5,173,062 $6,029,980 $4,799,787 
  Priority  5 1 441 1 1 1 0 $940,065 $1,460,196 $546,475 
  Priority  6 4 2,526 4 1 0 0 $10,130,000 $11,410,795 $1,188,359 
  Priority  8 1 24 1 0 0 0 $1,013,820 $1,013,820 $60,882 
  Priority  9 3 994 1 0 0 0 $3,187,610 $3,296,066 $96,150 
  Basin  12 6,651 10 5 4 0 $22,979,191 $26,270,488 $9,265,726 
 Total 

Basin Terrebonne 
  Priority  1 5 9 4 3 3 2 $8,809,393 $9,489,672 $7,418,058 
  Priority  2 3 958 3 3 3 0 $12,831,588 $20,446,810 $17,173,668 
  Priority  3 4 3,958 4 4 3 0 $15,758,355 $23,068,412 $17,680,369 
  Priority  4 2 215 2 1 0 1 $6,119,470 $13,871,854 $6,703,777 
  Priority  5 3 2,796 2 1 1 0 $31,120,343 $20,483,084 $3,319,776 
  Priority  6 4 1,774 1 0 0 2 $30,522,757 $24,692,755 $1,009,039 
  Priority  7 1 0 1 1 1 0 $460,222 $542,570 $101,042 
  Priority  9 4 576 4 0 0 0 $9,449,252 $11,502,444 $177,388 
  Priority  10 2 970 0 0 0 0 $3,616,653 $3,616,653 $0 
  Basin  28 11,256 21 13 11 5 $118,688,033 $127,714,254 $53,583,117 
 Total 
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Basin Various Basins 
  Priority  9 1 0 0 0 0 $109,730 $109,730 $2,458 
  Basin  1 0 0 0 0 $109,730 $109,730 $2,458 
 Total 

Total All  123 94,758 96 54 43 1 $356,157,612 $389,538,611 $120,105,506 
 4 


